



TIPS 2015 Calendar Year SCHEDULE
[For FY 2016 FUNDING]

DATE	ACTION
Aug 2014	Call for FY16 TIPS Proposal Packages
30 Oct 2014	FY16 TIPS Proposals, Quads, & Net Present Value (NPV) sheets due to ONR
16 Dec 2014	TIPS Working Group (TWG) approves candidates to proceed to the Red Team Reviews (RTRs)
18 Dec 2014	Notify SYSCOM CTOs & proposers of candidates that will not proceed to the RTRs.
2-27 Feb 2015	SYSCOM RTRs & Project Management Reviews (PMRs) conducted
18 Mar 2015	Updated Quads & NPV Sheets due to ONR
24 Apr 2015	TIPS Working Group (TWG) obtain organizational prioritization results and submit to ONR
1 May 2015 (Est.)	Submit to Director of Technology (DOT) for signature approval. Notification to TOG in June.
28 May 2015	Draft Memorandum of Agreements (MOAs) completed & reviewed by TCs & TIPS PM for final updates as needed.
29 Jun 2015	Final MOAs for PEO/Acquisition Signatures due to ONR
30 Jul 2015	MOAs staffed and signed by OPNAV / HQMC P&R Signatories (as req'd) due to ONR
14 Aug 2015	MOAs staffed and signed by ONR Code 03T
1 Oct 2015 (Est.)	Funds issued